FRANCIS FAMILY HOMES

CHANGE ORDER FORM

CHANGE # 3

JOB: Carl Huebner

DATE: November 26, 2022

CHANGE REQUESTED:

Add framing of basement walls as per basement plan (no further finish, no electrical/plumbing rough-ins or drywall/mud/tape/paint)

ADDITIONAL COST: + $2730 + GST

I (we) agree to pay the additional cost listed above to complete the requested change.

Carl Huebner
Print name

Signature

Print name

Signature

Francis Family Homes Representative:

Heather Francis
Print name

HFrancis
Signature