
 

CARL HUEBNER 

MEETING MINUTES – SELECTIONS MEETING 

James, Heather, Carl 

August 23, 2022 

Action items are in bold underline 

1. Carl has decided to proceed with the construction of his home at 91 Fairway 

Drive, signed the contract with FFH. 

a. Will not proceed with the loft addition option. 

b. Will proceed with the rear covered deck addition. Change Order 1 was 

signed. 

2. Deposit of 10% was received ($48,125). 

3. Door and window swings were reviewed and approved. Windows will be 

ordered shortly. 

a. Carl would like to know what adding transoms to front windows and door 

would cost: FFH will price out. 

b. Carl would like to add architrave detail to the front closet window and 

above the garage doors (front door architrave detail already included; 

front master bedroom window has stonework so no architrave there). 

James will price out. 

c. Garage doors: Carl would like them in Sandstone if not an extra cost. 

James will check. 

d. Front door colour TBD, but perhaps a burgundy? Hasbrouck Brown HC-71? 

4. James will need to know the specifics for the lift that Carl would like to install in 

the garage; will need to provide specs to the engineer. Carl will send lift 

requirements to James. 

5. James Hardie siding: possibly in Mountain Sage. Will confirm at next design 

meeting. 

a. Perhaps a different siding colour in the front gables? Or Mountain Sage 

but in board & batten? Will confirm at next design meeting. 

6. Next meeting: August 8 at 10:00am. 


