



**CHANGE ORDER FORM**

**CHANGE #**   1  

JOB: Shelley + Bill Gray

DATE: March 3, 2022

CHANGE REQUESTED: Add concrete driveway and sidewalk (+\$9244+GST)

Remove windows in garage doors (-\$2056)

ADDITIONAL COST: \_\_\_\_\_

I (we) agree to pay the additional cost listed above to complete the requested change.

William Gray  
Print name

[Signature]  
Signature

Shelley Gray  
Print name

[Signature]  
Signature

Francis Family Homes Representative:  
Heather Francis  
Print name

[Signature]  
Signature