



CHANGE ORDER # 1

### CHANGE ORDER FORM

JOB: DOUGLAS & JANELLE ELIAS

DATE: March 26, 2021

CHANGE REQUESTED: Remove driveway and gravel base from contract (deduct \$4550); Add 10 cross beams in living area (add \$2475); Add closet with shelves in hall, wall in ensuite with hooks (add \$678)

ADDITIONAL COST: - \$1397

I (we) agree to pay the additional cost listed above to complete the requested change.

Douglas Elias

[Signature]

Janelle Elias

Janelle Elias

Heather Francis

[Signature]