



CHANGE ORDER FORM

#4

JOB: Brennley & Randy Falk

DATE: April 20, 2021

CHANGE REQUESTED: Add pocket door to ensuite \$120

Add geothermal system \$23,698.17

ADDITIONAL COST: \$23,818.17

I (we) agree to pay the additional cost listed above to complete the requested change.

Randy Falk
Print name

[Signature]
Signature

Brennley Falk
Print name

BFalk
Signature

Francis Family Homes Representative:
Heather Francis
Print name

[Signature]
Signature